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Introduction 

This first monthly report covers the period from April 1, 2007 through April 30, 2007.  
During that month, the PBS&J team continued work on the early tasks in the project. 

The next section provides an overview of the project objective.  The report then provides 
an overview of the progress completed during the previous month, and compares 
anticipated budget and work to the project schedule. 

Project Objective 

The objective of this project is to develop an implementation plan for a one-stop shop for 
traveler information, with a focus on traveler information needs for the transportation-
disadvantaged, including the elderly, disabled, and poor.  In addition, the plan should 
address traveler information needs for tourists. 

Work Progress 

We performed the following tasks: 

• Completed preliminary research for:   

o Task 3.1.1 (review transportation information systems) 

o Task 3.1.2 (identify current technologies) 

o Task 3.1.3 (review existing Montana transportation information services) 
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o Task 3.1.8 (review funding options) 

o Task 3.1.9 (review TranPlan 21) 

• Conducted the first focus group.   

• Scheduled the two remaining focus groups for May 17 and 18.   

• Began work on assessment and analysis of gaps. 

Issues 

The difficulty scheduling the focus groups means that the project will now be completed 
in December 2007, approximately 4 months later than originally planned.  A revised 
schedule is included with this progress report.   

Major Accomplishments or Discoveries 

The major accomplishment for this period was the completion of the first focus group and 
scheduling the remaining focus groups.   

Work Projection 

During the next month, we plan to complete the following activities: 

• Complete the focus groups. 

• Conduct interviews with additional stakeholders as needed. 

Financial Report 

Table 1 on the following page shows the current financial status of the project as of the 
end of March, 2007.  Note that the financial summary lags behind the progress report by 
one month. 



ID Task Name Duration Start Finish
1 Notice to Proceed 1 day Fri 12/1/06 Fri 12/1/06

2 Kick-off Meeting 6 days Wed 12/6/06 Wed 12/13/06

3 Meeting 1 day Wed 12/6/06 Wed 12/6/06

4 Notes 5 days Thu 12/7/06 Wed 12/13/06

5 Research Tasks 272 days Mon 12/4/06 Tue 12/18/07

6 Finalize Research Plan 13 days Mon 12/4/06 Wed 12/20/06

7 Provide Finalized Plan 5 days Mon 12/4/06 Fri 12/8/06

8 Revised Plan Based on Meeting 5 days Thu 12/14/06 Wed 12/20/06

9 3.1.1  Review transportation information systems 15 days Tue 1/2/07 Mon 1/22/07

10 3.1.2  Identify current technologies 15 days Tue 1/2/07 Mon 1/22/07

11 3.1.3  Review existing Montana transportation information services 15 days Tue 1/2/07 Mon 1/22/07

12 3.1.8  Review funding options 25 days Tue 1/2/07 Mon 2/5/07

13 Needed 15 days Tue 1/2/07 Mon 1/22/07

14 Sources 10 days Tue 1/23/07 Mon 2/5/07

15 3.1.9  Review TranPlan 21 15 days Tue 1/2/07 Mon 1/22/07

16 3.1.4  Determine public and user needs 73 days Wed 2/28/07 Fri 6/8/07

17 Develop Focus Group Protocols 20 days Wed 2/28/07 Tue 3/27/07

18 Conduct Focus Groups 22 days Thu 4/19/07 Fri 5/18/07

19 Helena Focus Group 1 day Thu 5/17/07 Thu 5/17/07

20 Northeast Montana Focus Group 1 day Thu 4/19/07 Thu 4/19/07

21 Missoula Focus Group 1 day Fri 5/18/07 Fri 5/18/07

22 Interpret Results 15 days Mon 5/21/07 Fri 6/8/07

23 Mid-project Meeting 16 days Mon 6/11/07 Mon 7/2/07

24 Prepare Agenda and Meeting Materials 5 days Mon 6/11/07 Fri 6/15/07

25 MDT Review of Agenda, Materials 5 days Mon 6/18/07 Fri 6/22/07

26 Meeting 1 day Mon 6/25/07 Mon 6/25/07

27 Notes 5 days Tue 6/26/07 Mon 7/2/07

28 3.1.5  Determine additional needs and how to meet them (gap analysis) 15 days Tue 6/26/07 Mon 7/16/07

29 3.1.6  Determine best options 15 days Tue 7/17/07 Mon 8/6/07

30 3.1.7  Recommend implementation approach 15 days Tue 8/7/07 Mon 8/27/07

31 3.1.10  Final Report and Implementation Plan 60 days Tue 8/28/07 Mon 11/19/07

32 First Draft 20 days Tue 8/28/07 Mon 9/24/07

33 MDT Review 25 days Tue 9/25/07 Mon 10/29/07

34 Final Draft 15 days Tue 10/30/07 Mon 11/19/07

35  Final Project Meeting 16 days Tue 11/20/07 Tue 12/11/07

36 Prepare Agenda and Meeting Materials 5 days Tue 11/20/07 Mon 11/26/07

37 MDT Review of Agenda, Materials 5 days Tue 11/27/07 Mon 12/3/07

38 Meeting 1 day Tue 12/4/07 Tue 12/4/07

39 Notes 5 days Wed 12/5/07 Tue 12/11/07

40 Project Summary Report 20 days Tue 11/20/07 Mon 12/17/07

41 Text and Graphics Supplied 5 days Tue 11/20/07 Mon 11/26/07

42 MDT Publication 15 days Tue 11/27/07 Mon 12/17/07

43 Monthly Progress Report 219 days Mon 1/1/07 Thu 11/1/07

44 Monthly Progress Report 1 1 day Mon 1/1/07 Mon 1/1/07

45 Monthly Progress Report 2 1 day Thu 2/1/07 Thu 2/1/07

46 Monthly Progress Report 3 1 day Thu 3/1/07 Thu 3/1/07

47 Monthly Progress Report 4 1 day Mon 4/2/07 Mon 4/2/07

48 Monthly Progress Report 5 1 day Tue 5/1/07 Tue 5/1/07

49 Monthly Progress Report 6 1 day Fri 6/1/07 Fri 6/1/07

50 Monthly Progress Report 7 1 day Mon 7/2/07 Mon 7/2/07

51 Monthly Progress Report 8 1 day Wed 8/1/07 Wed 8/1/07

52 Monthly Progress Report 9 1 day Mon 9/3/07 Mon 9/3/07

53 Monthly Progress Report 10 1 day Mon 10/1/07 Mon 10/1/07

54 Monthly Progress Report 11 1 day Thu 11/1/07 Thu 11/1/07

55 Project Completed 1 day Tue 12/18/07 Tue 12/18/07
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Task Initial Cost 
 Expended 

to Date 
Percent 

Expended
Amount 

Remaining
Percent 

Remaining

Estimated 
Percent 

Complete
Finalize Research Plan 7,318$       5,680$        77.6% 1,638$       22.4% 100%
Review Transportation Information Systems 8,685$       5,400$        62.2% 3,285$       37.8% 85%
Identify Current Technologies 9,349$       5,400$        57.8% 3,949$       42.2% 85%
Review existing MT Information Services 8,043$       2,500$        31.1% 5,543$       68.9% 50%
Determine Public and User Needs 35,000$     1,468$        4.2% 33,532$     95.8% 5%
Determine Additional Needs 12,753$     -$            0.0% 12,753$     100.0%
Determine Best Options 4,559$       -$            0.0% 4,559$       100.0%
Recommend Implementation Approach 3,757$       -$            0.0% 3,757$       100.0%
Review Funding Options 3,446$       3,283$        95.3% 163$          4.7% 95%
Review TranPlan 21 2,075$       2,044$        98.5% 31$            1.5% 100%
Implementation Plan 16,344$     -$            0.0% 16,344$     100.0%
Kick-Off Meeting 4,961$       4,274$        86.2% 687$          13.8% 100%
Mid-Project Meeting 4,961$       -$            0.0% 4,961$       100.0%
Final Project Meeting 4,961$       -$            0.0% 4,961$       100.0%
Project Summary Report 1,335$       -$            0.0% 1,335$       100.0%
Monthly Progress Reports 3,414$       1,073$        31.4% 2,341$       68.6% 11%

Total 130,963$   31,123$      23.8% 99,840$     76.2%

Actual Projected
State Fiscal Year 2007 Expenditures 31,123$      97,872$     
Federal Fiscal Year 2007 Expenditures 31,123$      97,872$     

Table 1:  One-Stop Shop Financial Summary


